Nebraska Department of Roads Date: 04.28.2016 Nebraska Department of Roads Date: 04.28.2016
Estimate Summary to Contractor Page: 1lof 11 Estimate Summary to Contractor Page: 1lof11
Contract ID:  4606A Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4606A Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date:  04.23.2016 Est Number: 0001 Pay Period End Date:  04.23.2016
Contract Location: Total to Date  Prev to Date This Estimate
E JCT HOWARD/NANCE CO LINE - FULLERTON Estimate Type: PROG Current Contract Amt Total Earnings $483,753.15 $.00 $483,753.15
$9,063,453.13 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $483,753.15 $.00 $483,753.15
ontractor: Date Lot 02.04.2016 $8.899.057.97 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. ated e;. R Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- 22-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
PO BOX 1087 : 5% Net Earnings $483,753.15 $.00 $483,753.15
Date Notice for Work to )
Begin: 04.11.2016 % Time Comp
HASTINGS NE 68902-1087 gin: B4 49  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HOWARD ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
MERRICK Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
NANCE Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ;
Number  Project Number Number Ref Ref Total for Adjustments $.00 $.00 $.00
Post Post
Payment $483,753.15 $.00 $483,753.15
42606A STP-22-4(110) 022 40.46 57.15 GRAD CULV SEED GDRL BIT
000
Project Manager District Engineer
Kowalski, Lynette 04.26.2016 Meyer, Keith 04.27.2016
Construction Engineer Controller
Halstead, Kerri 04.27.2016 Burling, Laurie 04.27.2016
Controller
Burling, Laurie 04.27.2016
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Est Number: 0001 Pay Period End Date:  04.23.2016 Est Number: 0001 Pay Period End Date:  04.23.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 2.36 29,906.000 70,578.16
0001 0001 0030.10 42,500.00 1.000 42,500.00 REMOVE GUARDRAIL LF 29,906.000 70,578.16
MOBILIZATION LS 1.000 42,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 145.00 38.000 5,510.00
0002 0002 1011.00 30.00 419.000 12,570.00 COVER CROP SEEDING ACRE 38.000 5,510.00
WATER MGAL 419.000 12,570.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 L019.13 1.24 60,235.000 74,691.40
0003 0003 1030.00 8.80 29,926.000 263,348.80 EROSION CONTROL, CLASS 1D SY 60,235.000 74,691.40
EARTHWORK MEASURED IN EMBANKMENT cY 29,926.000 263,348.80 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 L019.20 3.60 1,369.000 4,928.40
0004 0004 1041.00 0.72 29,067.000 20,928.24 EROSION CONTROL, CLASS 2A SY 1,369.000 4,928.40
SALVAGING AND PLACING TOPSOIL 53 29,067.000 20,928.24 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L022.11 2.25 4,537.000 10,208.25
0005 0005 1101.00 6.00 637.000 3,822.00 FABRIC SILT FENCE-LOW POROSITY LF 10.000 22.50
REMOVE PAVEMENT 5% 637.000 3,822.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L022.81 3.27 5,077.000 16,601.79
0006 0006 1102.00 5.50 5,466.000 30,063.00 SILT CHECK, TYPE 1-HIGH LF 10.000 32.70
REMOVE ASPHALT SURFACE 53 5,466.000 30,063.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L022.83 5.00 63.000 315.00
0007 0007 1106.00 10.00 28.000 280.00 SILT CHECK, TYPE 2-HIGH LF 3.000 15.00
REMOVE DRIVEWAY 53 28.000 280.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 W800.80 150.00 3.000 450.00
0008 0008 1107.00 10.00 105.000 1,050.00 REMOVE SPRINKLER HEAD ASSEMBLY EACH 3.000 450.00
REMOVE WALK 53 105.000 1,050.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 4000 4000 L032.56 21.00 0.000 0.00
SLASH MULCH GRINDING cY 5,500.000 115,500.00
0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.23.2016 Est Number: 0001 Pay Period End Date:  04.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 L032.57 15.75 0.000 0.00 0023 0023 4043.50 22.00 141.000 3,102.00
SLASH MULCH PLACEMENT cY 5,500.000 86,625.00 REMOVE SEWER PIPE LF 141.000 3,102.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 557,845.04 0024 0024 4044.00 1,178.00 1.000 1,178.00
Current 73291520 PREPARATION OF STRUCTURE EACH 1.000 1,178.00
In place 0.00 AT STATION 478+90 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0025 0025 4044.01 2,355.00 1.000 2,355.00
0017 0017 0030.40 16,700.00 1.000 16,700.00 PREPARATION OF STRUCTURE EACH 1.000 2,355.00
MOBILIZATION LS 1.000 16,700.00  ,1 STATION 901422 0.000 0.00
1.000 16,700.00 0.000 0.00
1.000 16,700.00 0026 0026 4044.02 2,355.00 1.000 2,355.00
0018 0018 1043.50 3.70 205.000 75850 PREPARATION OF STRUCTURE EACH 1.000 2,355.00
RIPRAP FILTER FABRIC 53 205.000 758.50 AT STATION 907429 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0027 0027 4044.03 2,355.00 1.000 2,355.00
0019 0019 1119.00 442.00 7.000 3,094.00 PREPARATION OF STRUCTURE EACH 1.000 2,355.00
REMOVE INLET EACH 7.000 3,094.00 1.000 2,355.00
AT STATION 988+92
0.000 0.00 1.000 2,355.00
0.000 0.00 0028 0028 4050.01 8.00 2,460.000 19,680.00
0020 0020 4002.00 3.80 1,500.000 5,700.00 EXCAVATION FOR PIPE, PIPE-ARCH CcY 2,460.000 19,680.00
CAST IRON COVER AND FRAME LB 1,500.000 5700.00 CULVERTS, AND HEADWALLS 1,071.000 8,568.00
0.000 0.00 1,071.000 8,568.00
0.000 000 0029 0029 4051.01 29.00 325.000 9,425.00
0021 0021 4004.80 2.00 1,916.000 3,832.00 EXCAVATION FOR BOX CULVERTS cY 325.000 9,425.00
STRUCTURAL STEEL FOR FACE ARMOR LB 1,916.000 3,832.00 90.000 2,610.00
0.000 0.00 90.000 2,610.00
0.000 0.00 0030 0030 4101.06 556.00 57.940 32,214.64
0022 0022 4035.00 245.00 2.000 490.00 CLASS 47B-3000 CONCRETE FOR BOX cYy 57.940 32,214.64
REMOVE FLARED-END SECTION EACH 2.000 490.00 CULVERT 0.000 0.00
1.000 245.00 0.000 0.00
1.000 24500 0031 0031 4105.59 801.00 42.260 33,850.26
CLASS 47B-3000 CONCRETE FOR INLET AND cY 42.260 33,850.26
JUNCTION BOX 0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 4107.07 772.00 0.530 409.16 0041 0041 6105.03 89.00 300.000 26,700.00
CLASS 47B-3000 CONCRETE FOR CONCRETE (63 0.530 409.16 ROCK RIPRAP, TYPEC TON 300.000 26,700.00
COLLARS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 4151.00 1.30 4,648.000 6,042.40 0042 0042 8010.03 91.00 19.650 1,788.15
REINFORCING STEEL FOR BOX CULVERT LB 4,648.000 6,042.40 CRUSHED ROCK FOR BASE COURSE CY 19.650 1,788.15
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 4155.50 1.30 2,626.000 3,413.80 0043 0043 P120.54 202.00 150.000 30,300.00
REINFORCING STEEL FOR INLET AND LB 2,626.000 3,413.80 54" CULVERT PIPE, TYPE 2 LF 150.000 30,300.00
JUNCTION BOX 0.000 0.00 80.000 16,160.00
0.000 0.00 80.000 16,160.00
0035 0035 4157.00 2.00 43.000 86.00 0044 0044 P128.54 137.00 220.000 30,140.00
REINFORCING STEEL FOR COLLARS LB 43.000 86.00 54" CULVERT PIPE, TYPE 2 CLASS IV LF 220.000 30,140.00
0.000 0.00 220.000 30,140.00
0.000 0.00 220.000 30,140.00
0036 0036 4310.36 494.00 2.000 988.00 0045 0045 P300.24 33.00 52.000 1,716.00
36" FLARED-END SECTION EACH 2.000 988.00 24" CULVERT PIPE, TYPE 3,40R 5 LF 52.000 1,716.00
0.000 0.00 20.000 660.00
0.000 0.00 20.000 660.00
0037 0037 4360.24 227.00 2.000 454.00 0046 0046 P400.36 49.00 80.000 3,920.00
24" METAL FLARED-END SECTION EACH 2.000 454.00 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 80.000 3,920.00
1.000 227.00 0.000 0.00
1.000 227.00 0.000 0.00
0038 0038 4460.54 2,834.00 4.000 11,336.00 0047 0047 P700.18 49.00 134.000 6,566.00
54" CONCRETE FLARED-END SECTION EACH 4.000 11,336.00 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 134.000 6,566.00
2.000 5,668.00 0.000 0.00
2.000 5,668.00 0.000 0.00
0039 0039 4670.05 145.00 183.000 26,535.00 0048 0048 P700.24 66.00 332.000 21,912.00
CULVERT SANDFILL CY 183.000 26,535.00 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 332.000 21,912.00
98.000 14,210.00 0.000 0.00
98.000 14,210.00 0.000 0.00
0040 0040 4880.54 784.00 220.000 172,480.00 GROUP 4 CULVERTS Contracted 481,875.91
JACKING 54" CULVERT PIPE, TYPE 2 CLASS IV LF 220.000 172,480.00 Current 481.875.91
220.000 172,480.00 In place 270,023.00

220.000 172,480.00 This Estimate

270,023.00
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Est Number: 0001 Pay Period End Date:  04.23.2016 Est Number: 0001 Pay Period End Date:  04.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0055 0055 7023.00 3,200.00 130.000 416,000.00
0049 0049 0030.50 1,900.00 1.000 1,900.00 TERMINAL ANCHORAGE SECTIONS EACH 130.000 416,000.00
MOBILIZATION LS 1.000 1,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 996,720.00
0050 0050 L001.01 655.50 6.000 3,933.00 Current 996,720.00
SEEDING, TYPE A ACRE 6.000 3,933.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0051 0051 L001.02 532.00 32.000 17,024.00 0056 0056 0002.20 40.00 21.000 840.00
SEEDING, TYPE B ACRE 32.000 17,024.00 OBJECT MARKER EACH 21.000 840.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 L032.80 2,014.73 57.000 114,839.61 0057 0057 0002.55 7.50 2,882.000 21,615.00
HYDROMULCH TON 57.000 114,839.61 OVERLAY BROKEN LINES STA 2,882.000 21,615.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 137,696.61 0058 0058 0002.60 8.50 5,763.000 48,985.50
Current 137,696.61 OVERLAY SOLID LINES STA 5,763.000 48,985.50
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0059 0059 0030.90 190,000.00 1.000 190,000.00
0053 0053 0030.70 80,000.00 1.000 80,000.00 MOBILIZATION LS 1.000 190,000.00
MOBILIZATION LS 1.000 80,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0060 0060 1012.00 150.00 24.000 3,600.00
0054 0054 7015.00 20.00 25,036.000 500,720.00 RIGHT-OF-WAY MARKERS EACH 24.000 3,600.00
CABLE GUARDRAIL LF 25,036.000 500,720.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0061 0061 1020.06 52.50 56.000 2,940.00
FLEXIBLE POST DELINEATOR EACH 56.000 2,940.00
0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.23.2016 Est Number: 0001 Pay Period End Date:  04.23.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 2001.00 17.50 285.000 4,987.50 0071 0071 3039.12 850.00 16.300 13,855.00
GRAVEL SURFACE COURSE cy 285.000 4,987.50 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 16.300 13,855.00
0.000 0.00 DEPTH 26.116 22,198.60
0.000 0.00 26.116 22,198.60
0063 0063 2010.00 50.00 15.000 750.00 0072 0072 3039.13 600.00 421.840 253,104.00
CRUSHED ROCK SURFACE COURSE cYy 15.000 750.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cYy 421.840 253,104.00
0.000 0.00 DEPTH 283.227 169,936.20
0.000 0.00 283.227 169,936.20
0064 0064 2021.00 50.00 12.000 600.00 0073 0073 3039.14 3,000.00 0.460 1,380.00
MAILBOX POST EACH 12.000 600.00  CONCRETE PAVEMENT REPAIR, TYPE A, cY 0.460 1,380.00
0.000 0.00 PARTIAL DEPTH 0.470 1,410.00
0.000 0.00 0.470 1,410.00
0065 0065 3010.42 100.00 71.000 710000 974 (o074 3221.13 850.00 43.550 37,017.50
CONCRETE CURB REPAIR LF 71.000 7,100.00  cONCRETE PAVEMENT, CLASS PR-3500 cy 43.550 37,017.50
0.000 0.00 JOINT REPAIR 15.241 12,954.85
0.000 0.00 15.241 12,954.85
0066 0066 3016.21 125.00 81.000 10,125.00 o975 o075 4004.50 4.00 1,236.000 4,944.00
CONCRETE CLASS 47B-3000 SIDEWALKS sy 81.000 10,125.00  ~AST IRON GRATE AND FRAME LB 1.236.000 4.944.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 3016.39 65.00 66.000 4,290.00  go76 0076 4015.00 1,000.00 3.000 3,000.00
DETECTABLE WARNING PANEL SF 66.000 4,290.00  ADJUST MANHOLE TO GRADE EACH 3.000 3,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 3020.24 100.00 28.000 280000 0077 0077 4024.55 100.00 37.000 3.700.00
CONCRETE CLASS 47B-3500 DRIVEWAY sy 28.000 2,800.00  F| UME SPILLWAY L 37.000 3.700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0069 3031.08 85.00 769.000 65,365.00 o738  oo78 4024.70 3,500.00 4.000 14,000.00
8" CONCRETE BASE COURSE % 769.000 65.365.00  CONCRETE FLUME, TYPE | EACH 4.000 14.000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0070 3039.11 1,200.00 0.620 744.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cYy 0.620 744.00
DEPTH 2.035 2,442.00
2.035 2,442.00
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Est Number: 0001 Pay Period End Date:  04.23.2016 Est Number: 0001 Pay Period End Date:  04.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0079 0079 4024.71 4,000.00 3.000 12,000.00 0088 0116 8022.15 1.57 500.000 785.00
CONCRETE FLUME, TYPE Il EACH 3.000 12,000.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 785.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 4024.73 4,000.00 11.000 44,000.00 0089 0088 8022.20 1.57 69,230.000 108,691.10
CONCRETE FLUME, TYPE IV EACH 11.000 44,000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 69,230.000 108,691.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 4105.59 1,250.00 13.600 17,000.00 0090 0089 8028.01 120.00 14.470 1,736.40
CLASS 47B-3000 CONCRETE FOR INLET AND (03 13.600 17,000.00 FOUNDATION COURSE REPLACEMENT CcY 14.470 1,736.40
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 4155.50 5.00 1,160.000 5,800.00 0091 0090 8110.50 778.00 862.898 671,334.64
REINFORCING STEEL FOR INLET AND LB 1,160.000 5,800.00 HYDRATED LIME SLURRY STABILIZATION STA 862.898 671,334.64
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 7515.35 3.25 7,100.000 23,075.00 0092 0117 9002.10 26.30 500.000 13,150.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 7,100.000 23,075.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 13,150.00
PAVEMENT MARKING, GROOVED 0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 7515.42 18.00 150.000 2,700.00 0093 0091 9005.23 31.19 1,280.000 39,923.20
12" WHITE WET REFLECTIVE THERMOPLASTIC LF 150.000 2,700.00 ASPHALTIC CONCRETE, TYPE SPS TON 1,280.000 39,923.20
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 7516.36 3.25 10,600.000 34,450.00 0094 0092 9005.75 26.30 69,230.000 1,820,749.00
5" YELLOW WET REFLECTIVE LF 10,600.000 34,450.00 ASPHALTIC CONCRETE, TYPE SPR TON 69,230.000 1,820,749.00
THERMOPLASTIC PAVEMENT MARKING,
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0086 7516.42 18.00 1,000.000 18,000.00 0095 0093 9009.00 5.00 11,331.000 56,655.00
12" YELLOW WET REFLECTIVE LF 1,000.000 18,000.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 11,331.000 56,655.00
THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
GROOVED
0.000 0.00 0.000 0.00
0087 0087 8022.00 180.00 839.000 151,020.00 0096 0094 9010.50 36.30 650.000 23,595.00
HYDRATED LIME TON 839.000 151,020.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 650.000 23,595.00
0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.23.2016 Est Number: 0001 Pay Period End Date:  04.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0097 0118 9020.95 520.00 17.000 8,840.00 0106 0103 9170.00 91.80 1,728.780 158,702.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 8,840.00 EARTH SHOULDER CONSTRUCTION STA 1,728.780 158,702.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0095 9021.12 434.00 40.960 17,776.64 0107 0104 9173.20 5.00 20,967.000 104,835.00
PERFORMANCE GRADED BINDER (52-34) TON 40.960 17,776.64 SUBGRADE PREPARATION SY 20,967.000 104,835.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0096 9021.13 520.00 2,375.392 1,235,203.84 0108 0105 9179.23 100.00 863.898 86,389.80
PERFORMANCE GRADED BINDER (64-34) TON 2,375.392 1,235,203.84  COLD MILLING, CLASS 3 STA 863.898 86,389.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0097 9030.00 4.00 7,477.000 29,908.00 0109 0106 9179.35 5.00 2,524.000 12,620.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 7,477.000 29,908.00 COLD MILLING, CLASS 5 SY 2,524.000 12,620.00
3 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0101 0098 9034.00 4.00 857.000 3,428.00 0110 0107 9179.43 52.00 154.640 8,041.28
PREPARATION OF INTERSECTIONS AND SY 857.000 3,428.00 COLD MILLING, CLASS 3 STA 154.640 8,041.28
DRIVEWAYS
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0102 0099 9052.15 1.80 238,160.000 428,688.00 0111 0108 9179.63 480.00 91.373 43,859.04
EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 238,160.000 428,688.00 COLD MILLING, CLASS 3 STA 91.373 43,859.04
SLURRY STABILIZATION
0.000 0.00 TYPE B 0.000 0.00
0.000 0.00 0.000 0.00
0103 0100 9053.00 1.75 68,650.000 120,137.50 0112 0109 9179.80 2,500.00 13.000 32,500.00
TACK COAT GAL 68,650.000 120,137.50 MILLING CONCRETE FOR INLAYS EACH 13.000 32,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0101 9053.20 2.75 25,890.000 71,197.50 0113 0110 9185.85 7.00 1,721.780 12,052.46
FOG SEAL GAL 25,890.000 71,197.50 RUMBLE STRIPS, ASPHALT 8" STA 1,721.780 12,052.46
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0105 0102 9111.00 25.00 522.000 13,050.00 0114 0111 9186.00 4.50 4,725.000 21,262.50
WATER MGAL 522.000 13,050.00 CONCRETE SURFACE MILLING Sy 4,725.000 21,262.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.23.2016 Est Number: 0001 Pay Period End Date:  04.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0115 0119 9300.37 1.00 850.000 850.00 0122 0122 0001.75 0.50 2,870.000 1,435.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 TEMPORARY SIGN DAY EACH 2,870.000 1,435.00
MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0112 9300.38 1.00  120,972.000 120,972.00 0123 0123 0001.90 0.75 33,612.000 25,209.00
RAP INCENTIVE PAYMENT EACH 120,972.000 120,972.00  SIGN DAY EACH 33,612.000 25,209.00
0.000 0.00 702.000 526.50
0.000 0.00 702.000 526.50
0117 0113 9300.52 8,000.00 1.000 8,000.00 0124 0124 0001.99 0.75 240.000 180.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 8,000.00 CONTRACTOR FURNISHED SIGN DAY EACH 240.000 180.00
/D 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0114 L010.00 21.50 414.000 8,901.00 0125 0125 0003.10 250.00 410.000 102,500.00
SODDING sy 414.000 8,901.00 FLAGGING DAY 410.000 102,500.00
0.000 0.00 16.000 4,000.00
0.000 0.00 16.000 4,000.00
0119 0115 P402.15 75.00 887.000 66,525.00 0126 0126 0003.20 350.00 180.000 63,000.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 887.000 66,525.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 180.000 63,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 6,354,146.41 0127 0127 0020.00 2.00 3,500.000 7,000.00
Current 6.354.146.41 TRAINING HOUR 3,500.000 7,000.00
In place 208,941.65 0.000 0.00
This Estimate 208,941.65 0.000 0.00
GROUP 10 GENERAL ITEMS 0128 0128 0030.10 15,000.00 1.000 15,000.00
0120 0120 0001.08 0.50 41,750.000 20,875.00 MOBILIZATION LS 1.000 15,000.00
BARRICADE, TYPE || BDAY 41,750.000 20,875.00 0.000 0.00
160.000 80.00 0.000 0.00
160.000 80.00 0129 0129 1017.00 80,000.00 1.000 80,000.00
0121 0121 0001.10 2.00 1,200.000 2,400.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 80,000.00
BARRICADE, TYPE Il BDAY 1,200.000 2,400.00 0.000 0.00
91.000 182.00 0.000 0.00
91.000 182.00 0130 0130 4022.05 14.00 1,000.000 14,000.00
TEMPORARY SLOPE DRAIN LF 1,000.000 14,000.00
0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.23.2016 Est Number: 0001 Pay Period End Date:  04.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0131 0131 9110.01 50.00 110.000 5,500.00 0140 0140 L860.50 2,000.00 1.000 2,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 110.000 5,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0132 0132 9110.02 50.00 50.000 2,500.00 GROUP 10 GENERAL ITEMS Contracted 370,774.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 Current 360.099.00
OPERATED e
0.000 0.00 In place 4,788.50
0.000 0.00 This Estimate 4,788.50
0133 0133 9110.03 50.00 110.000 5,500.00 Totals for contract Contracted 8,899,057.97
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 110.000 5,500.00 Current 9,063,453.13
0.000 0.00 In place 483,753.15
0.000 0.00 This Estimate 483,753.15
0134 0134 9110.07 50.00 110.000 5,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 110.000 5,500.00
0.000 0.00
0.000 0.00
0135 0135 9110.27 25.00 60.000 1,500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 60.000 1,500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0136 0136 L022.75 3.50 1,500.000 5,250.00
TEMPORARY SILT CHECK LF 0.000 0.00
0.000 0.00
0.000 0.00
0137 0137 L022.90 3.35 1,500.000 5,025.00
TEMPORARY SILT FENCE LF 0.000 0.00
0.000 0.00
0.000 0.00
0138 0138 L032.70 100.00 4.000 400.00
TEMPORARY MULCH TON 0.000 0.00
0.000 0.00
0.000 0.00
0139 0139 L860.24 1,500.00 4.000 6,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 6,000.00
0.000 0.00
0.000 0.00







